AGENDA ITEM Eé

CiTY OF LODI
CounciL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Municipal Service Center (MSC)
Additional Compressed Natural Gas (CNG) Installation Project

MEETING DATE: February 7, 2007
PREPARED BY: Public Works Director

RECOMMENDED ACTION: Accept the improvements under the “Municipal Service Center (MSC)
Additional Compressed Natural Gas (CNG) Installation Project” contract.
BACKGROUND INFORMATION: The project was awarded to Performance Mechanical, Inc., of Pittsburg,

CA, on August 2, 2006, in the amount of $44,602. The contract has been
completed in substantial conformance with the plans and specifications
approved by City Council.

This project consisted of the installation of additional Compressed Natural Gas (CNG) fueling equipment within the
existing fueling facility at the Municipal Service Center (MSC). The City previously constructed a CNG fueling
facility at the MSC to accommodate transit vehicles and miscellaneous CNG-fueled City equipment. This project
installed a second compressor at the MSC, allowing for additional fueling capacity for an expanding transit fleet, as
well as backup so that the compressors can be serviced without disrupting the fueling capabilities of the City fleet.

The contract completion date was originally November 1, 2006, but was extended to November 22, 2006. The
actual completion date was December 12, 2008, due to some additional work on the City’s part. The final contract
price was $65,004. The difference between the contract amount and the final contract price is due to three contract
change orders at $20,402, which consisted of the following; additional valves and fittings were required by the
Engineer to install a beacon light on an existing control panel, re-work of some conduit, installation of new stainless
steel tubing to nine slow-fill stations to replace existing supply piping, and the installation of one sacrificial anode.
The maijority of this work and expense was needed to correct deficiencies with the cathodic protection system
installed by the City's former contractor at the time the CNG station was originally constructed. The City is in
litigation with this former contractor.

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion with
the County Recorder’s office. The notice serves to notify vendors and subcontractors that the project is complete
and begins their 30-day period to file a stop notice requiring the City to withhold payments from the prime contractor
in the event of a payment dispute.

FISCAL IMPACT: Funds for the project were budgeted in a capital project account and drawn from
the Transit Facilities Upgrade Account. Operating expenses for the additional
fueling compressor should be minimal, as only one compressor operates at a time.

FUNDING AVAILABLE: Budgeted Funds: MSC CNG Station Capital Account $47,689
acilities Up e Account (Transit) $17,315

Richard C. Prima, Jr. B
Public Works Director

Prepared by Dennis J. Callahan, Fleet and Facilities Manager

RCP/DJC/pmi
cc: Purchasing Officer Fleet and Facilities Manager
Transit Manager Tom Mitchell, T. Mitchell Engineers and Associates
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Blair King, City Manager
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February 1, 2007

Mr. Tom Mitchell

T. Mitchell Engineers & Associates
5737 Thornhill Drive, Ste. 207
Oakland, CA 94611

SUBJECT: Accept Improvements Under Contract for Municipal Service Center (MSC)
Additional Compressed Natural Gas (CNG) Installation Project

Enclosed is a copy of background information on an item on the City Council agenda of
Wednesday, February 7, 2007. The meeting will be held at 7 p.m. in the
City Council Chamber, Carnegie Forum, 305 West Pine Street.

This item is on the consent calendar and is usually not discussed unless a
Council Member requests discussion. The public is given an opportunity to address
items on the consent calendar at the appropriate time.

If you wish to write to the City Council, please address your letter to City Council,
City of Lodi, P. O. Box 3008, Lodi, California, 95241-1910. Be sure to allow time for the
mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street.

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker’s
card (available at the Carnegie Forum immediately prior to the start of the meeting) and
give it to the City Clerk. If you have any questions about communicating with the
Council, please contact Randi Johl, City Clerk, at (209) 333-6702.

If you have any questions about the item itself, please call Dennis Callahan,
Fleet and Facilities Manager at (209) 333-6800, extension 2690.

S

Richard C. Prima, Jr.
Public Works Director

RCP/pmf
Enclosure
ce: City Clerk
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